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MAJOR CONSTRUCTION PROJECTS AT A GLANCE 

In an effort to keep members of the public informed on major construction projects going on around the city, we prepare and update these “Projects at a 

Glance” updates. This list is not exhaustive of every project going on, but does highlight the major projects. These projects, often referred to as Capital 

Improvement Projects (CIP), are primarily large-scale construction projects including road improvement and enhancements, expanded water and wastewater 

utility projects, major improvements within city parks, and city facility building projects.  

TRANSPORTATION PROJECTS  Project Scope Project Timeline Project Cost Current Status 
 

Bagdad Road Reconstruction (RM 1431 to 
Kettering) 

 

Bagdad Rd. will be 
reconstructed with a 
similar cross section but 
will include wide outer 
lanes for bicycles, turn lane 
improvements at 
intersections, and 
sidewalks. 

Project construction began 
in September 2013 and is 
slated for completion in 
January 2015. 

$4.23M (70% Federal 
Funding/30% City Funding) 

Construction of this 
project is currently 
underway.  The roadway 
will be reduced to one 
lane in each direction 
between RM 1431 and 
Kettering Drive for the 
duration of the project.  
Currently, the contractor is 
working on the future 
southbound side of the 
roadway.   

RM 1431 Pass-Through Project 

 

RM 1431 (Whitestone 
Blvd.) will be reconstructed 
and widened to a six lane 
section from Market Street 
to Sam Bass Rd.  The 
project includes the 
construction of an 
innovative intersection 
known as a Continuous 
Flow Intersection at RM 
1431 & Parmer Ln. 
 

The project is expected to 
take 18 months to 
construct.  

The City will be 
responsible for providing 
initial funding for the 
$17M construction 
budget, 80% of which will 
be reimbursed by TxDOT 
based on usage of the 
completed roadway. 

Construction plans are 
being finalized and 
construction is scheduled 
to begin in May or June of 
2014. 
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US 183 at New Hope Turn Lanes 

 

Construction of right turn 
lanes on northbound and 
southbound US 183 at New 
Hope Drive. 

Construction is estimated 
to be complete in May 
2014.  

The project is funded by 
TxDOT Proposition 12 
funds which cover the cost 
of construction.  Design 
costs will be reimbursed to 
the City following 
construction. 
 
 

Construction has begun on 
the project.  Nighttime 
lane closures are 
expected, but lanes will re-
open during the day.    

US 183 at Walton Way Turn Lanes 

 

Construction of right turn 
lane on southbound US 
183 and an additional left 
turn lane on northbound 
US 183 at Walton Way. 

Estimated to start 
construction February 
2014. 

The project is funded by 
TxDOT Proposition 12 
funds which cover all costs 
associated with the 
project. 
 

TxDOT is preparing the 
contract documents with 
the contractor. 

Citywide Sidewalk Gap Closure Program 

Phase 2 Construction 

 

Construction of four 

sidewalk gaps: Whitestone 

Boulevard at The Railyard, 

Discovery Blvd at the 

CapMetro rail crossing, 

Buttercup Creek Boulevard 

at US183, and Treeline 

Drive at Lakeline Boulevard. 

Estimated to start 

construction January 

2014. 

The project is funded for 

up to $100,000 by the 

City’s 4B Community 

Development Corporation. 

 

Project construction plans 

are being developed.  
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Whitestone Boulevard/RM 1431 Pedestrian Bridge 

with Sidewalk 

 

Construction of a 

sidewalk and 

water crossing on 

the north side of 

Whitestone 

Boulevard 

between 

Discovery 

Boulevard and the 

183A Toll road. 

Anticipate construction to 

begin in November of 

2014. 

The project is funded at 

$378,000 by the City’s 4B 

Community Development 

funds. Up to 80% of 

construction costs will be 

reimbursed by FHWA thru 

TxDOT Transportation 

Enhancement funds.  

A project award 

agreement is being 

prepared by the Texas 

Department of 

Transportation. 

BMC Drive Roadway Extension 

 

The project 

consists of 

extension of BMC 

Drive as a 4-lane 

undivided 

roadway from its 

current terminus 

to Brushy Creek 

Loop. 

This project is expected to 

take 4-6 months to 

complete. 

The BMC Drive Roadway 

Extension is a jointly 

funded project between 

Williamson County, The 

City of Cedar Park, and the 

Community Development 

Corporation (4B), and has 

a total budget of $1M. 

Construction is scheduled 

to start in Jan. or Feb. 

2014. 
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WATER & WASTEWATER PROJECTS Project Scope Project Timeline Project Cost Current Status 

Cottonwood Creek WW Interceptor 

 

Project includes the design 
and construction of a 36” 
WW line to provide 
wastewater service to 
properties along Spanish 
Oak Creek and Ronald 
Reagan Blvd. north of RM 
1431.   
 

The project is scheduled to 
be completed in December 
of 2013. 

$2.05M  Pipe laying operations have 
been completed and final 
testing is underway. 
 

Buttercup Creek WW Interceptor 
Replacement

 

Project consists of over 

8,000 LF of  WW line and 

8,000 LF of 8" reclaimed 

water line.  WW line 

replaces an aging line and 

removes approx. 3,000 LF 

of line from the inundation 

easement of Muir Lake. 

 

The project is scheduled to 
be completed in May of 
2014. 

$3.9M  Trenching operations have 
begun. 
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CITY FACILITY PROJECTS Project Scope Project Timeline Project Cost Current Status 

Gateway Signage on RM 1431 
(Whitestone Blvd.) 

 

The first COCP Gateway 
Sign will be constructed on 
the north side of RM 1431 
just west of Sam Bass Rd. 

The project has been 
completed and sign is fully 
operational. 

$75,000 City staff is currently 
working with CTRMA on a 
second sign location to be 
located on 183A near the 
Brushy Creek bridge. 
 

 


